COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2003

ESTI MATE SUMVARY 08: 45: 09
CONTI D: C12602 ESTI MATE NO. 0007 FI NL SPEC YR 1991
PCN: 12602- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TIVE ALLOW 80 WORK DAYS
REG ONW DE STRI PI NG PERCENT TIME:  62.50 ORI G TI ME ALLOW 80 WORK DAYS
PRQJIECT NO. SHE R200- 076
REG ONW DE STRI PI NG
NAMVE OF ROAD: VARI QUS
PRQIECT COUNTI ES: PUEBLO EL PASO
OTERO OTHERS
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 08/ 05/ 2003 DATE TI ME STARTED 08/15/1999
550 TOPEKA WAY DATE LET 07/ 08/ 1999 DATE WORK BEGAN 08/ 15/ 1999
DATE AWARDED 07/ 15/ 1999 DATE TI ME SToPPED 11/09/1999
DATE CONTRACT EXECUTED  07/15/1999 DATE ACCEPTED 11/ 09/ 1999
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 08/ 15/ 1999
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,549, 474.25 PARTI Cl PATI NG $  1,549,474.25 $ 0.00
AWARD PRQIECT AMT: $ 1,592, 054.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 549, 474. 25 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,549, 474. 25 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 23, 880. 81
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,549, 474. 25 23, 880. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,549, 474. 25 23, 880. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23, 880. 81 -

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00250

0010

626- 00000

0015

627- 00005

0020

627-03003

0025

627-30410

0030

627-40000

0035

627-40003

0040

630- 00000

0045

630- 00002

0050

630- 80305

0055 630-80341

C12602
12602- BI D
SHE R200- 076
| TEM
DESCRI PTI ON

REMOVAL OF PAVEMENT MARKI NG SF

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG

*PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE C) (I NLAID)

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP

LI NE)

METHYL METHACRYLATE PAVEMENT MARKI NG

*METHYL METHACRYLATE PAVEMENT MARKI NG (| NLAI D) REDUCED

- CMO #2

FLAGG NG

TRAFFI C CONTROL SUPERVI SOR

FLAGG NG STATI ON LI GHT DELETED FORM 105

CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) DELETED FORM

105

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
7,319. 000 7,319. 000
SF 0. 000
1. 00000 7, 319. 000
1. 000 1. 000
LS 0. 000
30, 000. 00000 1. 000
24,718. 000 24,718. 000
GAL 0. 000
36. 40000 24,718. 000
10, 134. 000 10, 134. 000
SF 0. 000
9. 00000 10, 134. 000
32,135. 000 32, 135. 000
SF 0. 000
7.50000 32, 135. 000
220. 000 220. 000
GAL 0. 000
75. 00000 220. 000
3, 024. 000 3, 024. 000
SF 0. 000
7.00000 3, 024. 000
6. 000 6. 000
HOUR 0. 000
25. 00000 6. 000
41. 000 41. 000
DAY 0. 000
350. 00000 41. 000
0. 000 0. 000
EACH 0. 000
400. 00000 0. 000
0. 000 0. 000
EACH 0. 000

80. 00000 0. 000
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CONTI D C12602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12602- BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: SHE R200-076 ESTI MATE NO 0007 08: 45: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 000 36. 000
EACH 0. 000 0. 00
110. 00000 36. 000 3, 960. 00
0065 630-80380 TRAFFI C CONE 600. 000 600. 000
EACH 0. 000 0.00
20. 00000 600. 000 12, 000. 00
0070 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 43. 000 43. 000
DAY 0. 000 0. 00
1, 000. 00000 43. 000 43, 000. 00
0075 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0080 700-70014 F/ A I NCENTI VE FOR EARLY COWPLETI ON OF WORK 37, 500. 000 37,500. 000
F A 0. 000 0. 00
1. 00000 37,500. 000 37, 500. 00
0085 700-70022 F/ A QIT PILOT DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0090 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0095 627-01000 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) ADDED BY 14, 285. 950 14, 285. 950
CMO 2
SF 0. 000 0.00
9. 00000 14, 285. 950 128, 573.55
0100 630-80356 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 3. 000 3. 000
TYPE) ADDED BY MCR LI NE #1
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
CAT 0200 CURRENT AMI $ 1,549,474.25% 0.00$ 1,549,474.25

PRQJECT TOTAL CURRENT AMI $ 1,549,474.25$% 0.00$ 1,549,474.25



